Project Name	Task	Assign to	Assign By	Status	Start Date	Deadline	Task Priority	Status
					5 September			
New Edge	New Edge Home and About page Content	Syed	Faiza	Assiged / Pending	09-05-2024	09-06-2024		Assined by faiza to osama on Thursday, 5 Sep Status Assigned to Syed waiting for content. Final Status Waiting for completion.
Prism	Assign task regarding prism	Waris	Osama	completed	09-05-2024	09-05-2024		Assined by osama to waris on Thursday, 5 Sep Status Assigned to Waris, and the timeline is provided by Waris before 6 PM on September 5th Final Status Completed
Rehaan Perfume	updated SKU	Deepak	Osama	completed	09-04-2024	09-05-2024		Assined by osama to Deepak on Wednesday, 4 Sep Status Assigned to Deepak, and the timeline is provided by Deepak on September 4th Final Status Complete on September 5th
Rehaan Perfume	Updated Stock	Deepak	Osama	completed	09-04-2024	09-05-2024		Assined by osama to Deepak on Wednesday, 4 Sep Status Assigned to Deepak, and the timeline is provided by Deepak on September 4th Final Status Complete on September 5th
AomServ	Provide Review for aomser	Osama	Insha	completed	09-05-2024	09-05-2024		Assined by Insa to Osama on Wednesday, 4 Sep Status Assigned to Osama Final Status Complete on September 5th
Anton Easy	provide update on Figma	Avijeet	lovetto	completed	09-05-2024	09-05-2024		Assined by lovetto to Osama on Thursday, 5 Sep Status Assigned to Avijeet Final Status Completed and shared with lovatto
General	Waiting for Common SEO Things in Dev	Syed	Osama	Assiged / Pending	09-03-2024	09-04-2024		Assined by Osama to Syed on Tuesday, 3 Sep Status Assigned to syed, Syed Complete and share with lovatto for approval. Final Status Waiting from lovatto to approve
Dr Trump	Blogs	Syed	Osama	completed	09-04-2024	09-05-2024		Assined by Osama to Syed on Wednesday, 4 Sep Status Assigned to syed Final Status Still waiting form Syed
MotoZone / Saz-Dubai	Dashboard Discussion	Osama	Deepak	completed	09-04-2024	09-04-2024	High	Assined by Deepak to osama on Wednesday, 4 Sep Status Assigned to Deepak Final Status Discuss in the meeting, by deepak to Lovetto.
Anton Easy	waiting for email confirmation from Kai	Osama	lovetto	Assiged / Pending	09-04-2024	09-04-2024	High	Assined by Lovetto to osama on Wednesday, 4 Sep Status Assigned to Lovetto, email creation done, for email forwarding Kai need to verify his email. Final Status Still waiting form Kai to confirm, message send to kai did not get an email to confirm.
MotoZone	Waiting for SEO Sheet	Syed	Osama	Assiged / Pending	09-04-2024	09-05-2024		Assined by Osama to Syed on Wednesday, 4 Sep Status Assigned to syed Final Status Still waiting form Syed

Project Name	Task	Assign to	Assign By	Status	Start Date	Deadline	Task Priority	Status
carpediem	checked where is it hosted	osama	Glenice	completed	09-05-2024	09-05-2024		Assined by Glenice to Osama on Thursday, 5 Sep Status Assigned by Glenice to check where is carpediem is hosting. Final Status Carpediem is hosted with us. comfirm after speaking with Mir.
Anton Oil	Changies come from anton oil Client	Faiza	Osama	Assiged / Pending	09-09-2024	09-09-2024		Assined by Osama to Faiza on Thursday, 5 Sep Status She will work on these changies on Thursday, 9 Sep. Final Status Wating
Rehaan Perfume	Perform test order to check IQ fulfillment	osama	osama	Assiged / Pending	09-05-2024	09-06-2024	Meet	Assined to Osama on Wednesday, 5 Sep Status Waiting for client to come on meet. Final Status Speak with client he will come on call on Friday at 10 am.
DMC	Arabic Content	Muhannad	Osama/Deepak	Assiged / Pending	09-02-2024	09-06-2024	High	Assined to Mohannad on Monday, 2 Sep Status Waiting for content. Final Status on sick leave.
Dr Trump	Blogs	Deepak	Osama	Assiged / Pending	09-05-2024	09-05-2024		Assined by Osama to Deepak on Thursday, 5 Sep Status blogs are received at Thursday 5 Sep, 6pm and assigned to Deepak at Thursday 5 Sep, 6pm Final Status Waiting for completion.